
 

 

 
Preventing Cervical Cancer (PINCC)                              August 21, 2014 
 
Interim Progress Report for Dining For Women Grant, 2013-2015 

a. Organization Name: Preventing Cervical Cancer (formerly Prevention 

International: No           Cervical Cancer, or PINCC) 

b. Program Title           Education, Training, and Equipping Sustainable Sites for 

Cervical           Cancer Prevention in India 

c. Grant Amount        $45,000 

d. Contact Person        Kay Taylor, MD, Executive Director 

e. Address (mail)        PO Box 13081, Oakland, CA 94661 

Program Goals and Achievements 
Original Grant: Provide community education, training for medical providers, and 
equipment to     establish self-sustaining cervical cancer prevention 
programs in 3 sites in India. 

 Provide community education by training of community health workers, and 

provision of tools for outreach and education (flipbooks). 

 Educate, train and equip medical providers at sites in Hyderabad, Siliguri, 

and Bangalore to establish independent screening and treatment for cervical 

cancer prevention. 

 

Interim Funding Changes 

At this time, no other funding sources have been added to our India Campaigns. 

 

Interim Program/ Organizational Changes: 

 Due to pregnancy and birth, our Administrator Tenay Woodard has resigned 

effective September 2014, requiring a search and replacement. 

 Our India Medical Director, Rhoda Nussbaum, MD and her husband, John 

Adams, our India Trip Administrator, have retired. We have established new 

Medical Directors and Trip Administrators to continue the programs. 

Challenges in Implementation of Program 
 The Bangalore connection with Biocon proved to be impractical, as they were 

unable to bring their medical staff together for training. 

 Siliguri has a challenge in its physician, who has been unwilling to accept 

instruction from our training physicians. Ongoing education and negotiations 

are underway on our third visit to this site, in October 2014.  



 

 

 A third site for training is under exploration in Cox’s Bazaar, Bangladesh, 

with the Hope for Women and Children of Bangladesh Foundation. We plan 

to begin training in their hospital and 8 clinics in 2015. 

Revision of Original Objectives 
 The original program included training a doctor residing in India to do 

interim training visits. We have discontinued that plan, because of the very 

different situations in the two sites currently under training, and the distance 

between them. The BIAC Hospital in Hyderabad has a gynecologist 

overseeing the training and outreach through their mobile clinic program, 

who has been certified by us in VIA, cryotherapy and LEEP. She will serve as 

the referral and ongoing training supervisor for their program. In Siliguri, the 

doctor working with the program is unwilling at this time to accept a female 

supervisor or trainer.   

 The original objectives were to establish four sites. Bangalore’s Biocon sites 

proved unable to meet our requirements to bring medical workers together 

for training. We have been asked to implement training at a much larger and 

well-organized program in Bangladesh, Hope Foundation for Women and 

Children, which would result in a large region receiving much-needed 

training and care. We request that Dining for Women approve this alteration 

in our original objectives, for the 2015 portion of the grant. We will be glad to 

provide details of the proposed campaign. 

Progress towards achievement of our objectives 
 BIACHI, Hyderabad: This site has great potential for fulfilling all 

expectations of our objectives. We have made 2 training campaigns to 

this site, in November 2013 and March 2014. The gynecologist 

supervising the project, Dr. P. Sujatha, has been certified in VIA, 

cryotherapy and LEEP treatments, and is independently performing 

them. The 8 trainee doctors and nurses have seen 580 women over 

the six months between our visits, and we anticipate certification of 

all trainees on our October 2014 campaign. This site sends its trained 

nurses on a mobile clinic bus to outlying villages every 2 months, 

doing new screenings and follow-up on past results. We expect that 

over 2,000 women from the urban and rural areas surrounding 

Hyderabad will be screened and positive cases brought in for 

treatment every year following certification.  

 Siliguri, West Bengal: This rural area serves a large region of tea 

plantations where women are the primary workers. Each plantation 



 

 

has a clinic, where the nurses trained in cervical cancer prevention 

will be screening and referring women for treatment.  Although there 

is some resistance to our methodology by the physician involved, we 

think he will be able to perform treatments for the women needing 

cryotherapy for lesions identified by the nurses. We are leaving an 

avenue open for cooperation with a doctor who could bring a higher 

level of treatment to this very rural and needy area. Eight nurses are 

being trained to perform VIA, and if possible, we will train the best 

ones to also perform cryotherapy. They are performing interim 

screenings, and we anticipate certification of a core group in October, 

while working at several new plantation clinics. We will implement 

referral links for women with more serious lesions through the 

Sumita Cancer Society. An additional training/supervision visit will be 

considered, depending on developments during this campaign. 

Completion of Project within Grant Timeframe 
Preventing Cervical Cancer anticipates full certification of one site, in Hyderabad, in 
2014, and we will probably certify the second site, in Siliguri, West Bengal, in VIA 
and cryotherapy. However, completion of cryotherapy training may require a visit in 
2015. We would like to request permission to add a third site, in Cox’s Bazaar, 
Bangladesh, anticipated to begin in fall 2015, and will need 2 further visits in 2016 
to complete training of the hospital and 8 clinics there. While all sites will thus not 
be completed within the 2013-15 time frame, most of the objectives will be 
achieved, and establishment of 3 hub sites with extension to outlying clinics at each 
one implemented. The goal of 4 completed sites will have expanded to a total 
network of 22 sites offering screening, and at least 6 offering treatment. 
Attachments:  Pictures from sites 
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